RESOLUTION NO. # 89-102

A RESOLUTION OF THE CITY COUNCIL
OF THE CITY OF PASO ROBLES
APPROVING CENTENNIAL PARK - PHASE II
CHANGE ORDERS #21 THROUGH #26

WHEREAS, the City Council has authorized the construction of Centennial Park - Phase II; and

WHEREAS, The City Council recognizes the need for change orders when appropriate; and

WHEREAS, The City Council deems necessary change orders #21 through #26 for Centennial Park - Phase II construction. Documentation of change orders is attached as Exhibit "A" hereto and made a part hereof.

NOW THEREFORE, BE IT RESOLVED that the City Council approve change orders #21 through #26 for Centennial Park - Phase II for a net increase to contract in the amount of $4,009.61.

PASSED AND ADOPTED by the City Council of the City of Paso Robles, this First day of August, 1989 on the following vote:

AYES: Dolan, Russell, Conway and Martin

NOES: None

ABSENT: None

STEVEN MARTIN, MAYOR

ATTEST:

JERRY BANKSTON, CITY CLERK

CENTENNIAL PARK - PHASE II
RESOLUTION NO. _____

EXHIBIT "A"

CHANGE ORDER #21: INCREASE $ 503.41
Lower catch basin, regrade and provide a drainage swale in the Gymnasium building area.

CHANGE ORDER #22: INCREASE $2,065.74
Add a 1-1/2" controller value and circuit for irrigation at picnic area, revise pop-up heads for shrubs instead of turf, and revise landscaping south of Community Center building. Shrubs required because slope is too steep for originally spec'd turf.

CHANGE ORDER #23: INCREASE $ 199.85
Delete square pole for tennis court light (K-2) and replace with round pole to match other tennis court poles within fence line.

CHANGE ORDER #24: INCREASE $ 217.20
Change roof to eliminate parapet and provide a clay tile roof rake.

CHANGE ORDER #25: INCREASE $ 596.99
Provide a concrete stoop located at the Mechanical building double door and north of of the gym locker room around the fountain vault.

CHANGE ORDER #26: INCREASE $ 426.42
Change the pool house entrance gate to make the gate taller.

TOTALS:	CHANGE ORDER	# 21	$ 503.41
		# 22	$2,065.74
		# 23	$ 199.85
		# 24	$ 217.20
		# 25	$ 596.99
		# 26	$ 426.42
	TOTAL INCREASE OF		$4,009.61