
TO: James L. App, City Manager 
 
FROM: Doug Monn, Public Works Director 
 
SUBJECT: Road Repairs Progress Report  
 
DATE: October 7, 2014 
 
 
 
NEEDS: For City Council to receive and file a road repairs progress report. 
 
FACTS: 1. A temporary half percent Supplemental Sales Tax was approved by the voters in 

November 2012. 
 
 2. The City began receiving revenue from the tax in June 2013. 
 
 3. On July 2, 2013, City Council adopted an initial road repair plan that is estimated 

to cost the equivalent of the first five years of supplemental tax revenue. Council 
selected 28 street segments (16.3 miles), principally major and collector roads, for 
the initial road work to be completed. Of the 28 segments, 18 (9.1 miles) were 
selected to be completed between Summer 2014 and Summer 2018. 

 
 4.  As of July 31, 2014 $5,292,425 has been collected (see attached monthly 

tabulation of revenues/expenses).      
  
 5. In addition to the sales tax, the City has received $15 million in State road 

improvement grants (see attached). 
 
 6. The attached table shows the progress of road repairs. 
 
ANALYSIS & 
CONCLUSION: In 2005, the City retained Pavement Engineering, Inc. (PEI) to assess the City’s street 

system by establishing a Pavement Condition Index (PCI), identifying maintenance 
requirements and cost estimates for each road segment. 

 
 On December 19, 2006, City Council adopted a Pavement Management Plan (PMP) 

and established the following preventive condition targets: 
  Maintain major thoroughfares (arterials and collectors) at PCI level 80, 
  Maintain residential streets at PCI level 70, 
  Maintain alleys at PCI level 65. 
 
 With the passage of a temporary half cent sales tax measure, the City Council 

developed and adopted a plan to use the sales tax revenue to repair 28 street segments 
as Phase I road repairs. This plan focuses on arterials and collector streets. 
Additionally, certain “residential” streets were added to the Phase I plan as they 
function as “collectors” because they serve adjacent businesses and schools (i.e. 12th, 
Walnut, Shannon Hill, Jackson, Country Club). From the 28 street segments, an 
Expenditure Plan was adopted to cover the first 5 years of tax revenue. 

 
POLICY 
REFERENCE: July 2, 2013 City Council meeting 
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FISCAL 
IMPACT: As noted, road repairs are funded with the Supplemental Sales Tax, HUTA, and 

grants. Supplemental sales tax revenue is estimated at $4,000,000± annually. Grant 
revenues are one time and project specific. 

 
OPTIONS: a. Receive and file this progress report.  
   
 b. Amend, modify, or reject the above option. 
 
 
Prepared by:  Ditas Esperanza, P.E., Capital Projects Engineer 
 
Attachments: 1) Road Repair Progress Report 
 2) Road Repair Grants Received 
 3) Supplemental Sales Tax –  Expenditure Plan 
 4) Supplemental Sales Tax – Revenue & Expenses by Month 
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ROAD REPAIR PROGRESS REPORT 
 

Road Improvement Grants Received 
 

October 7, 2014 

 
  State Transportation Grant (SLOCOG) $ 10,060,000 
    for 46 East Dual Lefts,  
    17th on/off ramp, 13th Street Bridge 
 
  Proposition 84 $1,150,000  
    for 12th Street, Spring to Fresno 
 
  Urban Greening Grant $ 993,000 
    for 21st Street (Vine to Riverside) 
 
  SLOCOG (Congestion Mitigation Grant) $ 877,000  
    for Union Road, Golden Hill to Highway 46 
 
  Highway User Tax Account (HUTA) $ 748,963 
    for Rambouillet repair (Niblick to Nicklaus) 
 
  Bicycle Grant for Union Road, $ 533,500 
    Kleck to Montebello Oaks 
 
  Urban State Highway Grant (USHA) $ 297,000 
    via SLOCOG for Union Road  
    (Kleck to Montebello Oaks) 
 
  Urban State Highway Grant (USHA) via SLOCOG $ 168,375 
    to refresh striping at: 

24th Street (Spring to Black Oak) 
Niblick  (Vine to Creston) 
Creston  (South River to Rolling Hills) 
Golden Hill  (Creston to Union) 
South River  (Niblick to Charolais) 
Charolais  (South River to Creston) 
Sherwood  (Creston to Commerce Way) 
Commerce Way  (Scott to Sherwood) 
Union Road  (in front of Barney Schwartz Park) 

   
  Refreshing of Pavement Striping, $ 119,000 
    Urban State Highway Grant (SLOCOG)  

Theatre Drive 
Dallons Drive 
South River Oaks 
Paso Robles Street 
Airport Road (Meadowlark to Pioneer Trail) 
Melody Drive 

 
 _________ 

 
  TOTAL $14,946,838 
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Expenditure Plan – Supplemental Sales Tax Road Maintenance
Adopted February 2014

SUMMER 2015

Jackson, Walnut
Shannon Hill $  605,000

12th Street 1,200,000

Scott Street, 
Creston to Airport Rd 2,200,000

Union Road,
Kleck to Montebello Oaks $  285,000

TOTAL $ 4,290,000

SUMMER 2016

Creston Road,
Golden Hill to 
Oak Meadows $   700,000     

Union Road,
Golden Hill to 
Hwy 46 600,000

Spring Street, 
1st to 15th 3,000,000
(includes SD & side
channels at 7th & 8th)

TOTAL $ 4,300,000

SUMMER 2017

Creston Road,
So River to 
Rolling Hills $ 4,300,000

TOTAL $ 4,300,000

SUMMER 2014

Rolling Hills, Airport Rd,
Country Club, S River Rd $1,560,000

* Spring Street,
16th to 24th 1,700,000

$ 3,260,000

Ongoing design costs 
for all streets $ 900,000

TOTAL $ 4,160,000

SUMMER 2018

Sherwood Road,
Creston to Linne $1,300,000

Spring Street,
24th to 36th 2,000,000

Vine Street,
1st to 36th 500,000

(final design)

TOTAL $ 3,800,000

City of Paso Robles, Public Works/CIP – Updated Expenditure Plan August 2014

UPDATE

1) The General Fund Reserves provided $270,139 to supplement the Airport Road project 
to expand the project limit to Linne Road.

2) The General Fund Reserves is lending $300,000 to pave Riverside from 10th Street to 12th, 
to be paid with Supplemental Sales Tax revenue in 2019.

10-07-14 CC Agenda Item 9  Page 8 of 9



Collected*
Matching/

Grants Expended Balance
June 2013 $174,236 $0 $85,150 $89,086
July $173,400 $0 $43,475 $129,925
August $231,200 $0 $465,838 -$234,638
September $518,232 $0 $19 $518,213
October $325,252 $0 $39,842 $285,410
November $234,268 $0 $102,164 $132,104
December $559,672 $0 $50,498 $509,174
January 2014 $245,222 $0 $114,312 $130,910
February $326,071 $0 $333,980 -$7,909
March $560,196 $0 $85,294 $474,902
April $245,710 $0 $69,037 $176,673
May $328,563 $2,027,000 $131,011 $2,224,552
June $752,444 $0 $294,047 $458,397
July $268,159 $0 $300,000 -$31,841
August $349,800 $0 $915,490 -$565,690
September $0 $0 $0 $0
October $0 $0 $0 $0
November $0 $0 $0 $0
December 2014 $0 $0 $0 $0

Total To-Date $5,292,425 $2,027,000 $3,030,157 $4,289,268

* Includes interest income and transfers in.

Supplemental Sales Tax
Revenue & Expense

By Month
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