

GENERAL PLAN UPDATE PROGRAM OVERVIEW AND PUBLIC PARTICIPATION OPPORTUNITIES PROVIDED	
GP Update Program Research (Phase 1)	December 2001 to June 2002
Project Kick-Off	December, 2001
Distribute a Community Outreach Survey	January to April 2002
Prepare Baseline Report and Land Demand Analysis	January to April 2002
Hold a Planning Festival	April 13, 2002
GP Update Public Forums (Phase 2)	June 2002 to October 2002
Hold Public Workshops (5 Total)	June 6, 2002 July 11, 2002 July 18, 2002 August 8, 2002 August 15, 2002
Develop Preliminary Land Use Scenarios/Alternatives (3 Total)	July/August 2002
Hold Public Meetings and Accept Public Testimony regarding Selection of Preferred Alternative for further study	August/Sept/Oct 2002
GP Update Document Preparation (Phase 3)	December 2002 to July 2003
Establish General Plan Ad Hoc Committee (2 Council members, 3 Commissioners)	December, 2002
Hold Public Scoping Meeting for the Environmental Impact Report (EIR)	January 15, 2003
Distribute Notice of Preparation for EIR, Solicit Public Comments	January 27, 2003
Accept Public and Agency Comments	January 27 th to February 27 th , 2003
Develop Draft General Plan Elements	January to June 2003
Hold Ad Hoc Committee Weekly Meetings	January to June 2003
Hold Council/Commission Public Workshop	April 29, 2003
Hold Council/Commission Public Workshop	June 24, 2003
GP Update Program Public and Agency Review (Phase 4)	July 2003 to October 2003
Release Draft EIR and Draft 2003 GP Update Summary	August 6, 2003
Open 45-Day Public Review/Comment Period For Draft EIR and Draft 2003 GP Update Summary	August 7 th to September 22 nd , 2003
Hold Public Workshop – Local Agency Formation Commission	August 21, 2003
Hold Public Workshop	August 26, 2003
Hold Public Workshop	September 18, 2003
Close Public Review/Comment Period	September 22, 2003
Review/Respond to Comments, Prepare Final EIR, Revise 2003 GP Update	September 2003 to October 2003
Publish/Distribute Final EIR and 2003 GP Update in its entirety	November 12, 2003
Initiate Formal Public Hearing Process	November 12, 2003
GP Update Program Public Hearings (Phase 5)	November 2003 to January 2004
Hold Planning Commission Public Hearing	November 25, 2003
Hold City Council Public Hearing	December 16, 2003
Submit Completed Housing Element Update to the State Department of Housing and Community Development	December 23, 2003 (Deadline = December 31, 2003)
GP Update Program Implementation (Phase 6)	January 2004 to June 2007
Local Agency Formation Commission Sphere of Influence Review/Update	
Utility Master Plans Updates	
Zoning Ordinance Update (Including Design and Construction Standards)	
Hillside Grading Ordinance	
Update Traffic Model & Engineering Standards, and Establish Traffic Calming Standards	
Parks, Recreational Facilities, & Trails Master Plan	
Disaster Response Plan	
Salinas River Corridor Enhancement Plan	

GENERAL PLAN UPDATE PROGRAM

General Plan Update	2001						2002												2003												
	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
GP Update Program Start Up																															
-- Provide Program Overview																															
-- Select GP Update Consultant																															
-- GP Update Program Kick-Off																															
GP Update Program Research																															
Community Outreach/Survey																															
Compile Baseline Report																															
Prepare Land Demand Market Analysis																															
GP Update Public Forums																															
Hold Planning Festival																															
Hold Public Workshops																															
Hold Public Meetings																															
Review/refine alternatives																															
Select Alternative for further study																															
GP Update Document Preparation																															
Initiate EIR, Hold Public Scoping Meeting																															
Hold Ad Hoc Committee Meetings																															
Review existing General Plan																															
Develop recommended updates																															
Hold Public Workshops																															
GP Update - Public & Agency Review																															
Publish/Distribute Draft EIR																															
Hold Public Workshops																															
Accept Public Comments																															
Publish Final EIR																															
GP Update - Public Hearings																															
Send Draft Housing Element to HCD																															
Planning Commission																															
City Council																															