

Permit Number: B06-0132

Project Address: 210 Oak Hill Road – Bldg B

Dept	Date	By	Where	Comment
B	3/29/06	Mcb	Cabinet	Packet Submitted
E	n/a	SS	Engineering	
P	3/29/06	Mcb	D. Nash	(1) Bldg plan to Planning for review
F	3/29/06	Mcb	Emergency Services	(1) site plan to ES for review
B	4/3/06	Mcb	CA Code Check	Plan Check
B	4/18/06	Bna	Cabinet	Returned by CA Code Check
B	4/19/06	Bna	Applicant	Called Warren Hamrick to pick up for corrections – left message for him
B	8/4/06	Bna	Cabinet	Returned by applicant
B	8/4/06	Bna	CA Code Check	For re-check
B	8/16/06	AA	Cabinet	Returned by CA Code Check
B	8/22/06	Mcb	W. Hamrick	To applicant for corrections
B	10/10/06	Bna	Cabinet	Returned by W. Hamrick
B	10/10/06	Bna	CA Code Check	For re-check
B	10/13/06	Bna	Cabinet	Returned by CA Code Check
B	10/20/06	SP	Cabinet	Called Warren Hamrick to pick up plans. He will submit all new plans with missing stamp & sig.
B	10/24/06	Bna	Telephone	Spoke with Warren – left message for Kevin – need letter requesting extension
B	10/24/06	Bna	Letter sent	To owner and architect
B	10/24/06	Bna	Counter	Building pages replaced by Hamrick's staff
B	10/24/06	Bna	Letter rec'd	Requesting extension
B	10/25/06	Bna	Letter sent	To Architect - application extended until 3-24-07
B	11/7/06	Sp	Telephone	Left message for Warren – size of water meter?
E	11/8/06	Sp	Sent Water/Sewer Fee Request to JF	Estimate ¾" meter – (need confirmation from Warren)
P	11/8/06	Bna	Planning	Bldg file to Planning for review
B	11/09/06	PM	Steve's desk	Received three copies of soils reports. Appear to be for B06-0131 as well.
P	11/17/06	SD	E-mail Warren	Planning – correction for pick-up
B	11/17/07	Bna	Fax and e-mail	Notification letter and cc sent
B	3/14/07	Bna	Telephone	Rec'd message from Warren

				Harmick – owner wants to pick up permits today – permits are in the applied status
B	3/14/07	Bna	Telephone	Called Warren – The permit has not been released by Planning plus other items need to be completed
B	3/14/07	Bna	E-mail sent	Re-sent notification letter with outstanding items to be completed prior to issuance of building permits to Warren, Kevin, Darren, Susan, Steve and Clyde
B	3/14/07	Bna	Meeting	Spoke with Susan – she will follow up with Warren
B	3/15/07	Bna	E-mail – KT	ES signed off
P	3/19/07	SD	Building	Susan signed off the building plans
B	3/19/07	Bna	Counter	Met with Kevin Kennedy – provided him with school fee, legal dec, haz waste form – Darren met with him regarding addresses
B	3/21/07	Bna	Ready to issue	Pending completeness of paperwork – Address TBA by DN upon his return to the office Called Kevin Kennedy – left vm
B	3/22/07	Bna	Permit Issued	
B	4/3/07	Bna	Address Assigned	PP updated
B	4/3/07	Bna	E-mail	Warren Hamrick
B	4/3/07	Bna	Mailed	Revised permit to Kevin Kennedy
B	4/3/07	Bna	Water Billing	Revised permit