

Permit Number: B07-0442

Project Address: LOT 28 TRACT 2594

Dept	Date	By	Where	Comment
B	12/20/07	LW	Cabinet	Building Packet Submitted
E	12/20/07	Lw	Eng/TV	3 site plans and eng app for review
P	12/20/07	Lw	Planning	1 set of bldg plans for review
B	12/24/07	Bna	CA Code Check	For Plan Check
E	01/02/08	Tv	Above Grade Eng	For corrections
B	01/22/08	KS	Cabinet	Received plans from California Code Check for corrections
B	01/22/08	KS	Email sent to DN	Checking to see if planning has any comments or concerns
B	01/22/08	KS	Applicant	For corrections, spoke with Larry Gabriel, he will pick up on 1/23/08. Planning corrections included with packet
B	04/16/08	WW	Cabinet	Submitted for re-check
B	6/27/08	LW	Letter Recv'd / Lori's Desk	Letter submitted – requesting application extension
B	7/1/08	Lw	Letter mailed	Mailed notification to Larry Gabriel – application extended until 12-15-08
B	11/24/09	Lw	Notification Letter	Letter mailed to owner & contractor <i>Per Reso 09-032</i> Water connection fees are increasing 1-1-10