
 
 
 

 

TO: James L. App, City Manager 
 
FROM: Doug Monn, Interim Public Works Director 
 
SUBJECT: 13th Street Bridge:  Road Openings and Closures 
 
DATE: July 5, 2005 
 
 
 
NEEDS: For City Council to consider roadway re-openings and closures associated with 

construction of the 13th Street Bridge and the widening of Union Road to Kleck.  
 
 
FACTS: 1. Various road closures and re-openings will occur in the next few months as the 

bridge nears the mid-point of construction. 
 
 2. The North River and Union Road connection will re-open July 5, 2005. 
 
 3. The upcoming stage of construction for the bridge will require closure of South 

River Road at Creston as early as mid-August 2005, re-opening approximately May 
of 2006.  

 
 4. The adopted Capital Improvement Project for FY 2005/06 also includes the 

widening and rehabilitation of Union Road from Riverglen to Kleck. This project is 
expected to begin in Spring 2006. The Bridge, and contiguous intersections of 
North River/Union and River/Creston, should be substantially complete and open 
for traffic by that time. 

 
 
ANALYSIS 
AND 
CONCLUSION:  North River Road at Creston 
 
  The intersection of North River and Creston Roads for north and east Union Road 

bound traffic will open when the new bridge span is complete and traffic can be 
transferred to it – approximately December 2005. 

 
  As an alternative, the North River access at Creston could be temporarily re-opened 

for a period of three (3) to five (5) weeks during September and October for right-
in, right-out traffic only. The road would need to be re-closed in November to 
facilitate transfer of traffic to the westbound lanes of the new bridge. Temporary re-
opening would require grading/construction of temporary access ramps at a cost of 
approximately $30–$50,000. 

 
  South River Road  
 
  Currently, South River Road is scheduled for closure in November/December 2005, 

or whenever the new bridge is completed. This will require construction during 
winter. If City Council were to allow the contractor to close South River Road as 
early as August (after the Fair), work in South River Road could occur during the 
summer months, before the normal onset of wet weather. 



 
 
 

 
  Union Road – Riverglen to Kleck 
 
  Widening of Union Road from Riverglen to Kleck is a separate contract from the 

13th Street Bridge. Construction will begin in Spring 2006. As noted earlier, the 
bridge project should be substantially complete and carrying traffic by this time. 

 
  In order to minimize construction costs and complete the project in as short a time 

as possible, it will be necessary to close Union Road from east of Riverglen to west 
of Kleck during construction for approximately 6 to 9 months. (Note: Riverglen and 
Kleck will remain open – east and west bound Union Road detours can be provided 
via Riverglen, Skyview or Via Promesa, and Montebello Oaks Drive.) 

 
  Summary 
 
  Council is requested to consider the following options: 
 

 Confirm continued closure of North River Road at Creston until the new bridge 
is complete, or open North River Road temporarily (right in/out only) for a 
period of 3 to 5 weeks at a cost of $30–50,000, with re-closure to install 
permanent improvements to connect to the new bridge; and 

 
 Allow South River Road to close beginning mid-August to facilitate work being 

completed during the typically dry summer months. 
 

 
POLICY 
REFERENCE: Adopted Capital Improvement Program  
 
FISCAL 
IMPACT: $30,000 to $50,000 if the Council allows temporary re-opening of the North River/ 

Creston intersection. 
 
 
OPTIONS: a. Direct staff to leave North River Road closed at Creston Road until the new bridge 

is complete (December 2005) and allow early closure of South River Road. 
 
 b. Amend, modify, or reject the above options. 


